COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/27/2018

ESTIMATE SUMMARY 10:22:56
CONTID: C17778R ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 17778R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 385.0 DAYS TIME ALLOW: 11/12/2018 FIXED COMPLETION DA
I-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME:  62.60 ORIG TIME ALLOW: 8/30/2018 ? FIXED COMPLETION DA
PROJECT NO: C0702-304
I-70 Game Fence-Eagle County
NAME OF ROAD: 070A
PROJECT COUNTIES:  EAGLE
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 03/27/2018 DATE TIME STARTED 03/08/2017
P.O. BOX 580 DATE LET 09/01/2016 DATE WORK BEGAN 03/08/2017
DATE AWARDED 09/13/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/28/2016 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 03/08/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,861,237.80  PARTICIPATING $ 65,127.00 $ 0.00
AWARD PROJECT AMT:  $  2,557,069.00  NON-PARTICIPATING 2,646,869.48 219,931.25
PERCENT COMPLETE: 94.78% TOTAL EARNINGS 2,711,996.48 219,931.25
FUNDS AVAILABLE: $ 149,241.32  STOCKPILED MATERIALS 0.00 -3,662.65
GROSS EARNINGS 2,711,996.48 216,268.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,356.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,673,640.44 216,268.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,673,640.44 216,268.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 216,268.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17778R-BID ESTIMATE RUN 03/27/2018

PROJECT: C0702-304 ESTIMATE NO: 0014 10:22:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0006 201-00000 Clear and Grub CMO #2 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0010 202-00008 Tree Trimming 5.000 5.000
HOUR 0.000 0.00
362.00000 5.000 1,810.00
0015 202-00010 Removal of Tree 32.000 32.000
EACH 0.000 0.00
460.00000 32.000 14,720.00
0020 202-01000 Removal of Fence 88,044.000 84,271.000
LF 3,773.000 5,659.50
1.50000 88,044.000 132,066.00
0025 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0030 203-01510 Backhoe 346.000 16.000
HOUR 330.000 47,850.00
145.00000 346.000 50,170.00
0035 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0040 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0045 203-01597 Potholing 164.500 164.500
HOUR 0.000 0.00
280.00000 164.500 46,060.00
0050 203-02330 Laborer 500.000 50.000
HOUR 450.000 22,500.00

50.00000 500.000 25,000.00
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PCN: 17778R-BID ESTIMATE RUN 03/27/2018

PROJECT: C0702-304 ESTIMATE NO: 0014 10:22:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 206-00000 Structure Excavation 314.000 134.000
cY 180.000 5,040.00
28.00000 314.000 8,792.00
0060 206-00200 Structure Backfill (Class 2) 1,565.000 1,301.900
cY 120.000 7,800.00
65.00000 1,421.900 92,423.50
0065 207-00205 Topsoil 170.000 156.450
cY 10.000 300.00
30.00000 166.450 4,993.50
0070 208-00002 Erosion Log Type 1 (12 Inch) 950.000 849.000
LF 0.000 0.00
7.30000 849.000 6,197.70
0075 208-00021 Silt Fence (Reinforced) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0080 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0085 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0090 208-00103 Removal and Disposal of Sediment (Labor) 5.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0095 208-00105 Removal and Disposal of Sediment (Equipment) 5.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0105 208-00107 Removal of Trash 10.000 5.000
HOUR 0.000 0.00

115.00000 5.000 575.00
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PCN: 17778R-BID ESTIMATE RUN 03/27/2018

PROJECT: C0702-304 ESTIMATE NO: 0014 10:22:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0110 212-00006 Seeding (Native) 1.568 1.300
ACRE 0.210 1,092.00
5,200.00000 1.510 7,852.00
0115 212-00032 Soil Conditioning 1.568 1.300
ACRE 0.210 2,751.00
13,100.00000 1.510 19,781.00
0120 213-00003 Mulching (Weed Free) 1.568 1.300
ACRE 0.210 1,995.00
9,500.00000 1.510 14,345.00
0125 213-00061 Mulch Tackifier 343.290 240.000
LB 32.000 320.00
10.00000 272.000 2,720.00
0130 214-00220 Deciduous Tree (2 Inch Caliper) 0.000 0.000
EACH 0.000 0.00
658.00000 0.000 0.00
0135 240-00000 *Wildlife Biologist 10.000 6.500
HOUR 0.000 0.00
140.00000 6.500 910.00
0140 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0145 420-00300 Geotextile (Reinforcement) 459.000 425.000
5% 17.000 170.00
10.00000 442.000 4,420.00
0150 607-00000 Line Post 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0155 607-00005 End Post 20.000 14.000
EACH 6.000 1,200.00
200.00000 20.000 4,000.00
0160 607-00010 Corner and Line Brace Post 295.000 271.000
EACH 24.000 6,240.00

260.00000 295.000 76,700.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00

112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00

112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00

112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00

112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE Corner and Line Br Post 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0165 607-11350 Fence Deer 115,000.000 95,574.000
LF 9,420.000 84,780.00
9.00000 104,994.000 944,946.00

0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 2,971.001
LF -2,971.001 -3,662.65
1.23280 0.000 0.00



CONTID: C17778R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE 9GA Wire 0.000
LB 0.000 0.00
7.68800 0.000 0.00

0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 0.000
LB 0.000 0.00
1.12440 0.000 0.00

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00

0170 607-11352 Fence Deer (Wire Mesh) 884.000 884.000
LF 0.000 0.00
7.50000 884.000 6,630.00

0175 607-11354 Fence Deer (Wooden Stays) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00

0180 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00

0185 607-56001 Fence (Animal Protection) 0.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/27/2018

PROJECT: C0702-304 ESTIMATE NO: 0014 10:22:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0190 607-60002 Game Ramp 26.000 25.000
EACH 1.000 11,000.00
11,000.00000 26.000 286,000.00
0195 614-00012 *Sign Panel (Class II) 0.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0200 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 0.000 0.000
Slipbase
EACH 0.000 0.00
307.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0206 625-00000 Const Surveying CMO #2 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0210 625-00001 *Construction Surveying (Hourly) 100.000 72.500
HOUR 0.000 0.00
160.00000 72.500 11,600.00
0215 626-00000 *Mobilization 1.000 0.993
LS 0.000 0.00
234,000.00000 0.993 232,362.00
0216  626-00000 Mobilization CMO #2 0.000 0.993
LS 0.000 0.00
5,850.00000 0.993 5,809.05
0220 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0221 626-01104 Public Info Services (Tier IV) CMO #2 1.000 0.625
LS 0.375 4,687.50
12,500.00000 1.000 12,500.00
0225 629-01001 *Survey Monument (Type 1) 20.000 20.000
EACH 0.000 0.00

160.00000 20.000 3,200.00
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PCN: 17778R-BID ESTIMATE RUN 03/27/2018

PROJECT: C0702-304 ESTIMATE NO: 0014 10:22:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0230 629-01002 *Survey Monument (Type 2) 146.000 146.000
EACH 0.000 0.00
160.00000 146.000 23,360.00
0235 629-01110 *Locate Monuments 550.000 481.400
HOUR 0.000 0.00
160.00000 481.400 77,024.00
0240  630-00000  *Flagging 1,150.000 1,107.550
HOUR 0.000 0.00
37.00000 1,107.550 40,979.35
0245 630-00007 *Traffic Control Inspection 189.000 173.000
DAY 16.000 2,560.00
160.00000 189.000 30,240.00
0250 630-00012 *Traffic Control Management 190.000 158.000
DAY 14.000 14,000.00
1,000.00000 172.000 172,000.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 14.400
EACH 0.000 0.00
122.00000 14.400 1,756.80
0260 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 24.300
EACH 0.000 0.00
185.00000 24.300 4,495.50
0265 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 7.200
EACH 0.000 0.00
250.00000 7.200 1,800.00
0270 630-80344 *Construction Traffic Sign (Special) 57.500 51.750
SF 0.000 0.00
37.00000 51.750 1,914.75
0275 630-80348 *Construction Information Sign 16.000 14.400
EACH 0.000 0.00
125.00000 14.400 1,800.00
0280 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 0.000 0.000
Type
ype) EACH 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/27/2018

PROJECT: C0702-304 ESTIMATE NO: 0014 10:22:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 630-80359 *Portable Message Sign Panel 40.000 20.000
DAY 0.000 0.00
50.00000 20.000 1,000.00
0290 630-80360 *Drum Channelizing Device 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0300 630-80370 Concrete Barrier (Temporary) 530.000 477.000
LF 0.000 0.00
85.00000 477.000 40,545.00
0305 630-80380 *Traffic Cone 150.000 135.000
EACH 0.000 0.00
20.00000 135.000 2,700.00
0310 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.900
(Temporary)
EACH 0.000 0.00
4,200.00000 0.900 3,780.00
0315 630-85041 *Mobile Attenuator 15.000 9.000
DAY 0.000 0.00
1,000.00000 9.000 9,000.00
0320 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70011 F/A Partnering 1,400.000 1,400.000
FA 0.000 0.00
1.00000 1,400.000 1,400.00
0330 700-70016 F/A Fuel Cost Adjustment 40.000 5.080
FA -13.750 -13.75
1.00000 -8.670 -8.67
0335 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

Page 10
ESTIMATE RUN 03/27/2018

CAT NO0200

0340 700-70034

0344  700-70002

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0345 620-00002

0346

620-00002

0350 620-00020

0351 620-00020

C17778R
17778R-BID
C0702-304
ITEM
DESCRIPTION
ROADWAY

F/A Railroad Flagging

F/A ANTICIPATED CMO

Field Office (Class 2) (Special)

Field Office (CL 2) CMO #2

Sanitary Facility

Sanitary Facility CMO #2

10:22:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000

CAT 0200 CURRENT AMT$ 2,796,110.80
1.000 1.000
EACH 0.000
35,000.00000 1.000
1.000 1.000
EACH 0.000
9,695.00000 1.000
1.000 1.000
EACH 0.000
16,000.00000 1.000
1.000 1.000
EACH 0.000
4,432.00000 1.000

CAT 0400 CURRENT AMT$ 65,127.00

PROJECT TOTAL CURRENT AMT $ 2,861,237.80

$ 216,268.60 $ 2,646,869.48

0.00
35,000.00
0.00
9,695.00
0.00
16,000.00
0.00
4,432.00
$ 0.00 $ 65,127.00

$ 216,268.60 $ 2,711,996.48



